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Actual through December 2017 plus 

Adjustments

Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 Transfers
Fixed with  No Adjustment 1,740,029         4,628         35,199       22,066       67,394        50,551        66,057          22,960            11,634        366,348      727,099      419,018           (52,923)        

Firm with Fixed Adjustment A 266,750            -            -            63,250       27,500        24,200        75,075          42,900            7,700          26,125        -              -                  -               

Firm with Fixed Adjustment B 238,868            -            5,499         35,768       49,513        39,371        45,043          31,048            22,834        9,791          -              -                  -               

Firm with Indexed Adjustment 873,741            -            45,869       148,713     115,172      137,871      118,769        150,530          129,994      26,822        -              -                  -               

Actual Craft Wages 133,306            -            312           1,937         9,779          11,682        21,091          25,217            38,785        24,503        -              -                  -               

Non-Labor Costs 406,936            -            1,271         31,255       79,778        9,298          65,227          70,154            105,390      44,564        -              -                  -               

Time & Materials 15,787             -            1,013         155           1,004          764             1,878           2,300              4,055          2,048          2,461          109                  -               

Owners Costs 409,671            17,096       8,198         15,206       23,743        29,276        43,643          47,245            51,807        56,885        73,152        76,099             (32,679)        

Total Base Project Costs(2007 $) 4,085,088         21,723       97,360       318,349     373,883      303,013      436,784        392,354          372,200      557,085      802,712      495,226           (85,602)        

Total Project Escalation 387,161            -            3,516         20,907       23,688        32,930        68,787          81,553            86,682        47,711        12,575        8,812               -               

Total Revised Project Cash Flow 4,472,249         21,723       100,876     339,256     397,571      335,943      505,571        473,907          458,882      604,797      815,287      504,038           (85,602)        

Cumulative Project Cash Flow(Revised) 21,723       122,600     461,856     859,427      1,195,370   1,700,941     2,174,848       2,633,730   3,238,526   4,053,813   4,557,851        4,472,249    

AFUDC(Capitalized Interest) 173,271            645           3,495         10,539       17,099        14,039        17,538          23,723            21,563        18,713        27,366        18,551             -               

Gross Construction 4,645,520         22,368       104,371     349,795     414,670      349,981      523,109        497,631          480,445      623,510      842,653      522,588           (85,602)        

Construction Work in Progress 22,368       126,739     476,535     891,205      1,241,186   1,764,295     2,261,926       2,742,371   3,365,881   4,208,534   4,731,122        4,645,520    

Notes

Not included in the "Transfers" column is the transfer of the railroad relocation spur.  This item was moved to VCS Unit 1 in July of 2018 and will decrease the Construction Work in Progress balance approximately $1.4M.

Not included in the "Transfers" column is the transfer of the associated AFUDC.  This was quantified and transferred in 2018, resulting in a decrease the Construction Work in Progress balance of approximately $3.6M.

Not included above are misc. accounting adjustments occurring in 2018 which will decrease the Construction Work in Progress balance approximately $2M.

Not included above is the sale of a reactor coolant pump which occurred in March 2018 and will decrease the Construction Work in Progress balance approximately $8M.

SCE&G is currently working with Southern Company to sell additional equipment and materials.  Any proceeds received from this sale, or any other sale will decrease the Construction Work in Progress balance.

The costs above include milestone payments to WEC totaling $9M, which would be due should they not reject the EPC contract.  These are properly accrued, and will result in a decrease to the Construction Work in Progress balance should they not be paid.

The costs above include the estimated payments made to WEC during the IAA.  Once the reconciliation of these payments can be finalized, any necessary adjustment will be included in the Construction Work in Progress balance.

Actual

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components
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